attrans

Daily Diary Report by Bid Item

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 21-Nov-14
Time 5:42 AM

Contract No.:  04-0120F4

Diary #: 299 Const Calendar Day: 556 Date:
Inspector Name: Wilcox, Jason Title:

Inspection Type: Intermittent
Shift Hours: 07:00am  03:30 pm Break: 00:30
Federal ID:

18-Mar-2011  Friday
Transportation Engineer

Over Time:

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Jefferson, Paul Approved Date: 04-Feb-14 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60

Precipitation

Working Day If no, explain:

Condition Rain

Diary:
General Comments
Rain

Trelleborg units and the steel plates.
«Site visit for the mockups

«Site visit to the OBG splices

Diary work

No overtime accrued today.

Dispute

[]

*Correspondence with Eric Blue about the delivery dates for the mockup units. He also wanted to make
sure that the units to be delivered for the CHP mockup did not need the hardware. This was agreed by Bob
Brignano, Paul Jefferson, and myself since this mockup is not testing the connection between the
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